WWTU Project Payments

As of October 13, 2015 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Original Change Orders Current Paid To Date | Payment Request Total
SRF PROJECTS:
f
Northside Regional Lift Station and Force Mains
City of West Lafayette (Reimbursements-Greeley,Krohn) $ 422,158.00 $ 422,158.00
Bingham Greenebaum Doll $ 37,364.00 $ 37,364.00
O.W. Krohn & Associates $ 9,079.00 $ 9,079.00
Brown Equipment Co. $ 155,000.00 | $ - $ 155,000.00
Jack Doheny Supplies $  338,859.00 $ 338,859.00
Design: (Greeley & Hansen) $ 344,300.00 | $ 17,00000|$ 361,300.00 | % 25176.00 | $ - $ 25,176.00 118.43%
Construction Engineering: (Greeley & Hansen) $ 508,300.00 | $§ 198,500.00 | $ 706,800.00|% 621,225.00 | $ - $ 621,225.00 87.89%
Construction: (RL Turner Corp) $ 2,793,000.00 $ 2,793,000.00 | $ 2,143,453.00 | $ - $ 2,143,453.00 76.74%
Construction Retainage: (Stock Yards Bank & Trust) $ 238,162.00 | $ - $ 238,162.00
Repay SRF for non-SRF items billed by Turner $ (168,200.00)] $ - $  (168,200.00)
2012 SRF LOAN $ 4,200,000.00 | $ 3,822,276.00 | $ - $ 3,822,276.00 91.01%
Design: (Greeley & Hansen) $ 344,30000 | $ 17,000.00 | $§ 361,300.00 | $  402,699.43 $ 402,699.43 111.46%
IMPROVEMENT FUND $ 344,300.00 | $ 17,000.00 | $§ 361,300.00 | $ 402,699.43 ' $ - $ 402,699.43 | reimb to City by SFR}
Sheraton and Fairway Knolls Lift Station Improvements
City of West Lafayette (Reimbursement-Greeley & Hansen) $ 177,493.00 $ 177,493.00
City of West Lafayette (Reimbursement-Krohn & Assoc.) $ 4,600.00 $ 4,600.00
City of West Lafayette (Reimbursement-Bose, McKinney Evans) $ 10,000.00 $ 10,000.00
Bingham Greenebaum Doll $ 3,723.00 $ 3,723.00
O.W. Krohn & Associates $ 13,087.00 $ 13,087.00
Bose McKinney & Evans $ 20,000.00 $ 20,000.00
| |Withered Burns, LLP » $ 1,850.00 $ 1,850.00
Inspection: (Wessler Engineering) |$ 14800000 14800000 | § = 42,344.00 § : 60,3
Constructon Engineering: (Greeley & Hansen) $ 308,000.00 308,000.00 | $ 78,341.00 | $ - $ 78,341.00
Construction: (Bowen Engineering) $ 2,115,000.00 $ 2,115,00000)% 1,121,776.00 | $ - $ 1,121,776.00
Construction Retainage: (Bank of New York Mellon) $ 124,642.00 | $ - $ 124,642.00
2014 SRF LOAN $ 2,610,000.00 | $ 1,597,856.00 | $ 17,956.00 | $ 1,615,812.00 61.91%
Preliminary Engineering: (Greeley & Hansen) $ 177,500.00 $ 177,500.00 | $ 177,493.37 | § - $ 177,493.37 100.00%
Phase 3 Power: (Duke Energy) $ 12,835.04 $ 12,835.04 | $ 12,835.04 | $ - $ 12,835.04 100.00%
Bose McKinney & Evans $ 10,000.00 $ 10,000.00
IMPROVEMENT FUND $ 190,335.04 | $ - $ 190,335.04 | $  200,328.41 | $ - $ 200,328.41 | reimb to City by SFR]
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WWTU Project Payments

As of October 13, 2015 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Original Change Orders Current Paid To Date | Payment Reguest Total
CAPITAL IMPROVEMENT PLAN PROJECTS:
l
Wet Weather Facility Improvements (LTCP)
Engineering Study: (Wessler & Associates) $ 14,200.00 $ 14,200.00 | $ 14,200.00 $ 14,200.00 100.00%
Design: (Wessler & Associates) $ 52,200.00 $ 52,20000| $ 52,200.00 | $ - $ 52,200.00 100.00%
Permit: (Wessler & Associates) $ 4,000.00 $ 4,000001] % 4,567.00 | $ - $ 4,567.00 114.18%
Construction: (Layne Heavy Civil, Inc.) $ 443,510.00 | § 1209935 % 455609.35|% 43546140 % - $ 435,461.40 95.58%
Construction Retainage: (Lafayette Bank & Trust) $ 20,147.95 $ 20,147.95
IMPROVEMENT FUND $ 513,910.00 | $ 12,099.35 |$ 526,009.35|$%  526,576.35 - $ 526,576.35
Digester Alternative Feedstocks
Professional Services: (Kennedy, Jenks Consulting) $ 24,600.00 $ 24,600.001 % 10,453.22 | § - $ 10,453.22 42.49%
IMPROVEMENT FUND $ 24,600.00 | $ - $ 24,600.00 | $ 10,453.22 | $ - $ 10,453.22
esigr : (Greeley & K e $ 25 000 0| |$ 2500000 (3% 24,035 65» N 24,035.65 ’96 14% ‘
‘Preliminary Engineering: (Greeley & Hansen Is sy, s 9 8 zrools 3085 5 309,35150 | : ‘
Construction: (DJ McQuestion & Sons) $ 34 110 00 $ 34,110.00 | $ 31,610.00 | $ 31,610.00 92. 67%
IMPROVEMENT FUND $ 246,610.00 | $ 124,227.00 | $ 370,837.00 |$  364,235.07 | $ 762.08 ' $ 364,997.15

| Construction Inspection: (Wessler Engineering) s 16,000 H o 35 5 098 f .
Construction: (Atlas Excavating) $ 1,958, 300.00 $ 1,958,30000 % 1 752 520 31 $ 1,752,520. 31 89.49%
Construction Retainage: (Huntington Bank) $ 101,450.69 $ 101,450.69

2014 CONSTRUCTION FUND $ 2,074,300.00 | $ - $ 2,074,300.00 [ $ 1,965,073.35 | $ 458.63 | $ 1,965,531.98 94.76%

Chemical Feed Facilities for Phosphorus Removal ;

Design: (Wessler Engineering) 76,000.00 $ 76,000.00 | $ 76,000.00 | $ 76,000.00 100.00%
Permit: (Wesseler Engineering) 4,000.00 $ 4,000.00 | § 423158 | § 4,231.58 105.79%

| |Bid: (Wessler Engineering) ~24,000.00 | | $ 24,000.00 | $ 24,000.00 | $ 24,000.00 109:00% »
C struction Inspection: (Wesster Engineering) 25000000 -5 ::—;.3';.250 000.00 s 156 172 7% 5795802  6318%

:[Su port Services: (Wastewater Solutiol 47,400.00 l $ 47400003 1 ) 1 $ - 111000 o 2.34%
SCADA System: (Wessler Engineering) 62.000.00 ~ 6200000]% 5580000 § 310000 | 5890000}  9500%

IMPROVEMENT FUND $ 463,400.00 $ - $ 463,400.001$%  317,314.35 4,886.15 | § 322,200.50

Construction: (Layne Heavy Civil, Inc.) $ 753,090.00 | $ 3225548 |§ 78534548 |% 74566343 | $ - $ 745,663.43 94.95%
Construction Retainage: (Lafayette Bank & Trust) $ 39,682.05 $ 39,682.05
2014 CONSTRUCTION FUND $ 753,090.00 | $ 32,25548 |$§ 78534548 |5 78534548 | $ - $ 785,345.48

CSO Relief Interceptor Sewer v .

Preliminary Design Report: (Wessler Engmeermg) $ 52,400.00 $ 52,400.00 | $ 52,400.00 | $ - $ 52,400.00 100.00%

| |Temp Sewer Flow Montoring: (Wessler Engmeenng) 3 36,000.00 $ 36,000.00 $ - 0.00%
Design & GSC Goordination: (Wessler Engmeermg) |$ 1,050,000.00 5 1 05000000 |'§ 7620000 $ 10500000 $ - 18120000 = 1726%
Permit: (Wessler Engineering). . 1'$ 5500000 ' ssp0000) . g 190500 & 190500} 3.46%

IMPROVEMENT FUND $ 1,193,400.00 | $ - $ 1,193,400.00{$  128,600.00 ' $ 106,905.00 | $ 235,505.00

10/7/2015

FAEXCELWWTU\KATHY WWTU EXCEL\WWWTU Project Pymt Lists\WWTU Project Pymts Listing, 2015.xls




